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RECLAHATION PROJECT UPDATE as of 53/2_7 / 70 .

TO: Governor Conrad Lucero

FROM: Jim Olzen. Jr., P.E.-RPHM/PoOL }

1) After reviewinq the options available, it was decided that LCC
will wrap the asbestos—-covered hot water heaters at the F-10

change house and then have Keers Environmental haul them to
the disposal site at Mountainair. NM.

23 Scrapers continue hauling backfill material from WO-14 and
will probably be done by the end of September.
The truck fleet is working FP5-17 till complete and
then will work on PS-18. Dozer work continues in the far
southwest Faguate pit to do the backfill work. The remaining
dozers have begun the other sloping work on the miscellaenous
dumps around the South Faguate. .

3) The weather station solar powered panel was hooked up on
August 27 following receipt of the voltage regulator.

4) Ed Kelley began taking the snil samples this week. It was

decided to take advantage of the "“dry" spell. LCC provided
assictance for augering some test holes.

5) Hiring of a new Project Engineer to represent the EBIA is st:ll
pending.

&) The July, 1990 Progress Report was distributed.

7) A 2Znd Year Flanning meeting was held 8/28. As sections of the
plan are drafted, they will be given to Councilmen to read and
review prior to the "final" package presentation.

8) An EPA Advisory Commiftee on proposed mine waste regulations
vigited the site on August Z23.

9) The west fence was being dismantled and a new one will be under

construction next week.

10) The Highway Department continued their work on the old section
of the road.
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